DATE: November 10, 1987

Jl

SUBJECT: Polrep #9 and final, 13 Niquette Drive SDMS DocID

LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEQORY: Ilajor
SOURCE: Dumping of Asbestos Materials by the John S. Manville Company
CAUSE: Dumping and Improper Disposal
REGION: I

0SC: Dean Tagliaferro, US EPA 0Oil and Hazardous Materials Section
LATEST POLREP: Polrep #8, October 14, 1987

REMARKS:

I. SITUATION:

The Site consists of three adjacent residential properties which are
located in a wetland area. The Site is just north of and adjacent to
the 17 Niquette Drive Ashestos Site. Asbestos baghouse and pellet
waste were exposed throughout the backyards of all three properties.
The State of New Hampshire's Department of Environmental Services
(NH DES) requested EPA assistance and completed an engineering and
design specifications site stabilization plan on July 30, 1987.

The EPA and its contractor, O.H. Materials, conducted the removal in
accordance with the NH DES site stabilization plan. This included
covering the Site with at least two feet of clean fill. In areas
where this was not practical, two feet of contaminated soil was
excavated and replaced with clean fill. The contaminated material
was disposed of at the Nashua landfill in the properly designated
area. Two feet of riprap was placed along the bank of Salmon Brook.
Lawns were seeded and shrubs were planted to prevent erosion.
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II.

III.

In the week of October 12 thru 16, heavy rains caused broken glass to
come to the surface of the reseeded lawns. Apparently, the glass was
present in the top soil when it was delivered, however, it was not
noticable when the top soil was spread and the yards were seeded.

ACTIONS:

A. 10/19 - The driveway at #13 Niquette that was used for access to
the site was repaved.

B. 10/19 - 10/24 - Howe Surveying replaced all property pins that
were disturbed during the removal. They also completed the field
work necessary to prepare as-built drawings.

C. 10/20 - 10/24 - O.H. laterials removed all the glass from the
yards. They also performed sampling to see if glass was still
present below the surface. This sampling was performed in a grid
format and showed that no glass remained below the surface. Due
to the top soil not meeting the requested specifications, which
was screened loam, O.H. Materials performed this at their cost.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS CONTRACT: 250,000 151,583 98,417
TAT: 20,000 18,517 1,483
INTRAMURAL: ' 30,000 25,454 4,546
TOTAL BALANCE: 300,000 195,554 104,446
TOTAL PROJECT CEILING 450,000
TOTAL PROJECT OBLIGATION 195,554
TOTAL PROJECT BALANCE 254,446
FUTURE PLANS

A, Prepare OSC Report.

B. Monitor Site for erosion.

CASE CLOSED



